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USING THE STRATEGIC RELATIVE ALIGNMENT INDEX FOR THE SELECTION OF 
PORTFOLIO PROJECTS 




In this paper a new approach that uses the alignment of projects with corporate strategic 
objectives to prioritize project portfolio in an efficient and reliable way is presented. For this 
purpose, corporate strategic objectives will be used as prioritization criteria to obtain the 
Relative Alignment Index (RAI) of each project which indicates how close or far each project is 
from the strategic objectives of the company. The approach presented uses the Analytic 
Network Process. This technique allows considering the influences among all the elements 
within the network, that means, the strategic objectives, and specially the projects within a 
portfolio. The proposed RAI index helps to select the best strategically aligned projects for the 
organization. The proposed RAI index and its form of evaluation have not previously been 
considered in the project portfolio literature until now. 
 
The research methodology for the development of RAI is based on a combination of a synthesis 
of the literature across the diverse fields of project management, project alignment, multicriteria 
decision methods and a parallel analysis of an industrial case study. The use of the proposed 
RAI index is demonstrated using a rigorous methodology with acceptable complexity which 
seeks to assist managers of the National Electricity Corporation of Venezuela, recently founded 
and composed by 13 merging old companies, both public and private, in their yearly resources´ 
assignment on their projects portfolio. The aim being to determine a projects ´ranking based on 
their degree of alignment to corporate strategy and on the judgments of a group of experts, such 
as the management board. The new corporation assumed the challenge of setting strategic 
directions (Mission, Vision, Values, Strategic objectives, Plans, Programs, etc.) common to all 
merging companies. This approach with multi-stakeholders support allows managers to 
strategically allocate resources to each project in a consensual way. 
 
 
Keywords: Strategic Alignment, Project Portfolio; Power Corporation Case Study; Analytic 
Network Project; Multicriteria Decision Analysis. 
 
 
1. Introduction to project prioritization and project alignment. 
Organizations using projects as ways to develop corporate strategies believe that the most 
complex phase of the process is strategy implementation. Cause of this complexity is failing in 
establishing adequate relationships between business strategy and project portfolio management 
that is called ―strategic alignment‖. This issue can be analyzed using the general model 
proposed by Meskendahl (2010) and can be seen as disconnection between Strategic Orientation 
and Project Portfolio Structuring. According to Mankins and Steele (2005), this disconnection 
may cause organizations to barely accomplish a 63% of the total potential value of their 
strategies or, as suggested by Johnson (2004), only 44% of the corporate strategy is actually 
implemented. Since these results are evident in the execution phase of a project, organizations 
have focused on project portfolio management, (defined as the simultaneous management of 
multiple projects whose characteristics are seen as a single entity) and the direct relationships 
between the projects of the portfolio and the strategic objectives of the organization (Artto and 
Dietrich, 2004; Dickinson et al., 2001). 
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Also, organizations rely on project management offices (PMO) as the units within the business 
in charge of bridging the gap between strategic planning and portfolio management. PMOs are 
essential for business success given the complexity involved in managing several projects. The 
projects are managed in interdisciplinary and variable scenarios and with tight budgets. 
Therefore, project management has gradually become a highly specialized discipline and 
specific competencies are required. 
 
Project prioritization consists on assigning priority or rank order to projects within a portfolio 
based on a set of priority criteria, whose diversity and classification has been addressed by 
several authors such as Crawford et al. (2002), Shenhar et al. (2002) and Youker (1999). Other 
studies have determined the influence of portfolio prioritization as a key factor for business 
success (Cooper et al., 1999; Elonen and Artto, 2003; Fricke et al., 2000). The aim of portfolio 
prioritization is to establish an order of importance among the projects in order to determine 
which projects to implement and which not, such as making decisions on strategic investments 
in manufacturing technology (Tan et al., 2011). 
 
Project prioritization is a multidimensional process because it involves a wide range of criteria: 
technical, economic, social, political and environmental (Meade, 2002; Dey, 2006), and the 
complex relationships among them so that the process should be repeated regularly, at least 
once every year (Petit, Y. 2012). It should consider the interdependence of the projects in the 
portfolio to assess not only the importance of the projects for the achievement of business 
strategy, but also the influence of certain projects on the other projects of the same portfolio 
(Patanakul, 2013). Tan et al. (2006) propose managers should use their knowledge and 
experience of previously delivered projects as an input to the prioritization of future projects. 
This approach is based on historical cases. 
 
Alignment is a concept addressed in the literature on project portfolio management 
(Srivannaboon and Milosevic, 2006) and is defined as the degree to which a project contributes 
to business strategy (Bergeron et al., 2001). Alignment is realized when all the elements that 
make up the company (organization, people, processes, projects and technologies) are consistent 
with the achievement of its objectives. This alignment is the result of proper corporate 
management. According to Kaplan and Norton (Kaplan and Norton, 1996) alignment can also 
be defined as the ability of the organization to concentrate all its effort towards achieving 
objectives expressed in its scorecard: "When everyone understands the long-term goals of the 
business unit and the action plans to achieve these objectives, all efforts and initiatives of the 
organization can be aligned with the necessary processes of transformation." The work of 
Dietrich and Lehtonen (2005) clearly showed that companies that linked the formulation of the 
project portfolio to strategic planning improved alignment and consequently performance. 
 
Efficient corporate management includes, among others, the development of integrated and 
balanced strategic goals that consider shareholder’s financial objectives, but also customer 
satisfaction, operational and organizational efficiency and quality of life and professional 
development of workers and society (Kaplan and Norton, 2000). This set of objectives should 
be the benchmark for all components of the organization, from top management to the units and 
departments. The breakdown of these objectives into strategic and operational types helps 
diagnose the organization. 
 
Several authors have addressed the issue of alignment of projects with business objectives from 
the perspective of managerial leadership, change management, project management or a 
combination of some of these, generating Strategic Alignment Models such as the model of Box 
and Platts (2005), based on a set of operational management techniques called Business Process 
Management. Morris and Pinto (2005) also address the alignment of projects to corporate 
strategy from a business process perspective. Most of the literature on strategic project 
management emphasizes the importance of aligning projects with corporate strategy as a way to 




































































projects to business strategy is Turner’s model (Turner, 1998) in which the business strategy 
generates a cascading strategy frame for portfolios, processes, plans and projects. 
In this paper, we propose a way to rank projects of company´s portfolio according to their 
strategic alignment. That means, to measure the estimated contribution of a given project to the 
achievement of the company's strategy.  
As far as the authors know, no previous model can be found in the literature which uses the 
concept of degree of alignment to rank order projects and therefore, for resource allocation. 
Also, when linking the aspects related to project prioritization: multidimensional nature and 
influence among projects within a portfolio we notice that the models proposed in the literature 
for project alignment lack a deeper analysis of this two main issues: (i) the complex 
relationships among the strategic objectives and (ii) the consideration that the projects within a 
portfolio may influence each other. 
 
In this paper we want to go one step further and present a model to address these shortcomings 
based on the following assumptions: 
a) Project prioritization is a multidimensional process (Meade, 2002). 
b) Project prioritization should consider the interdependence of the projects in the portfolio to 
assess not only the importance of the projects for the achievement of business strategy, but also 
the influence of certain projects on the other projects of the same portfolio (Killen and Kjaer, 
2012). 
c) The information required for project prioritization can be qualitative, subjective and 
probabilistically or lexically uncertain (Ghapanchi et al, 2012); consequently the prioritization 
process involves making estimates. 
d) Experience and knowledge of the agents involved in the prioritization process is as important 
as the methodology itself; therefore a key factor is the right selection of experts. 
 
The challenge addressed in this paper is to propose a methodology for the selection and 
prioritization of projects that best align to corporate strategy. Project selection and prioritization 
is based on the estimated contribution of each project to the achievement of the business 
strategy, the portfolio or the program, depending on the model chosen. This level of alignment 
(called "Relative Alignment Index") is determined by using the Strategic Objectives of the 
company as prioritization criteria and the Multi-criterion Decision Making technique (MCDA) 
called Analytic Network Process (ANP) as the decision tool for project prioritization. The 
higher the contribution to the achievement of the objectives the better ranked the project will be. 
 
The novelty of the proposed methodology lies in allowing consider (i) the complex relationships 
among the strategic objectives, (ii) the consideration that the projects within a portfolio may 
influence each other and (iii) the participation of multiple stakeholders, as the company´s board 
of managers.  
The rest of the paper is addressed the following way: section 2 presents an overview of the 
literature on the use of MCDA techniques in project portfolio prioritization; section 3 presents a 
detailed description of the ANP technique, section 4 presents the proposed methodology, 
described step by step; section 5 describes the application of the methodology in a case study 
the National Electricity Corporation of Venezuela; section 6 describes the questionnaire 
answered by the experts to assess their level of satisfaction with the application of the 
methodology, and section 7 the conclusions of this study are presented. 
 
2. MCDA techniques for Project portfolio prioritization 
Several authors have highlighted the importance of accurately modeling reality, especially when 
project prioritization for resource allocation affects business competitiveness (Meade, 2002). 
MCDA techniques are suitable for solving these problems because they are designed to make 
decisions based on different perspectives (criteria) that use qualitative or uncertain data. 
 
Multicriteria Decision Analysis, MCDA, is generally defined as a decision-aid and a 




































































many criteria, often conflicting, in order to guide the decision maker towards a judicious choice. 
MCDA models analyze these different views to identify a set of criteria which are compared 
and used to assess the alternatives in order to obtain an objective clear judgment. Belton and 
Stewart (2002) note that subjectivity is inherent in all decision-making, in particular in the 
choice of criteria on which to base the decision and the relative ―weight‖ given to those criteria. 
MCDA does not dispel that subjectivity; it simply seeks to make the need for subjective 
judgments explicit and the process by which they are taken into account transparent, which is of 
particular importance when multiple stakeholders are involved. Thus, the principal aim of 
MCDA is "to help decision makers learn about the problem situation, about their own and 
others’ values and judgments, and through organization, synthesis and appropriate presentation 
of information to guide them in identifying, often through extensive discussion, the preferred 
course of action". 
 
Subramanian and Ramanathan (2012) classify project management as one of the most vibrant 
and dynamic multidisciplinary theme within operations management which involves operations 
research, decisions sciences, human resource, information technologies, etc. and review AHP 
applications of project portfolio selection. 
 
Other authors and researchers have addressed the prioritization of projects in engineering using 
MCDA techniques. Mavrotas et al. (2006) combined MCDA techniques with Binary 
Programming for project prioritization under restrictive policies in order to adequately analyze 
the multifaceted nature of modern businesses in the current complex and changing markets. 
Nigim et al. (2004) used AHP for prioritization of renewable energy sources as part of a 
feasibility study in Ontario, Canada.  
 
Most MCDA techniques assume the criteria have not dependencies between them or no cause-
effect relationships exist between the different prioritization criteria. However, in other cases 
the decision makers and the alternatives -in this case the projects in a portfolio- are strongly 
related, as suggested by Killen and Kjaer (2012). 
 
Interdependence and feedback among the elements of a decision problem has been addressed 
and solved by Saaty using the technique called Analytic Network Process (ANP). A key 
advantage of ANP is that it does not require a hierarchical structure of criteria and allows more 
complex relationships between decision levels. ANP is an extension of AHP developed by 
Saaty to overcome the problem of interdependence and feedback between criteria or alternatives 
(Saaty, 2001). ANP generalizes the problem modeling process using a network of criteria and 
alternatives (all called elements), grouped into clusters. All the elements in the network can be 
related in any possible way. This provides an accurate modeling of complex settings and allows 
handling the typical case of interdependence among elements in project portfolio prioritization. 
Summarizing, in contrast to other approaches for project prioritization outlined above: 
a) ANP, as any MCDA technique, allows the comparison of multiple perspectives for 
the identification of priorities. 
b) ANP captures the interdependence among the selection criteria and, in particular, 
among projects, which is a major constraint in this study, as certain projects affect the 
execution of others and influence their performance. 
c)  The criteria priorities can be determined by experts´ judgments based on pair-
comparison rates rather than arbitrary scales. 
d) ANP efficiently captures the qualitative judgments used in the decision- making 
process.  
 
Some of the recent applications involving ANP in the field of Project Management are found in 
enterprise information system project portfolio selection (Liang and Li, 2008) (Lee and Kim, 
2001), resource allocation in transportation (Wey and Wu, 2007); strategic policy planning 




































































business decision analysis (Raisinghani et al., 2007); factors affecting success in enterprises 
(Karpak and Topku, 2010); determination of the appropriate energy policy (Haktanirlar, 2005). 
 
In order to emphasize the novelty of our approach with respect to the Literature, we have carried 
out a more specific literature search within the Scopus Database for the last 10 years and found 
out that:  
Under the keywords ―AHP‖ and ―Project Portfolio Selection‖ 10 references appear (Rębiasz et 
al., 2015; Aragonés-Beltrám et al., 2014; Gomede and De Barros, 2014; Mihanzadeh et al., 
2014; Davoudpour et al., 2012; Fouladgar et al., 2012; Özkir and Demirel, 2012; Godinho et al., 
2011; Koppinen and  Rosqvist, 2010) This means that AHP can be considered a widely used 
technique whose goodness in the project portfolio prioritization has been proven. 
 
However, under the keywords ―ANP‖ and ―Project Portfolio Selection‖ only three references 
appear (Aragonés-Beltrán et al., 2014; Smith-Perera et al., 2010; Tsai et al., 2010) one of which 
is also from the authors of this paper (Smith-Perera et al., 2010). In this previous study we only 
prioritized technical improvement action (operative level) of the company and in this new 
proposal we go one step further and prioritize a portfolio looking for an alignment with the 
strategic objectives of the company (strategic level).  
 
This means that for the specific field of project prioritization ANP can be considered and 
innovative technique. The approach presented in this paper tries to go one step further and 
applies ANP with criteria different form the classical economic or technical ones but with 
strategic criteria from the company, which allows us to measure the degree of alignment.  
 
3. MCDA technique: Analytic Network Process. 
Saaty (2001) proposed two methods for tackling multi-criteria evaluation decision problems: the 
Analytic Hierarchic Process (AHP) and the Analytic Network Process (ANP). The AHP is a 
well-known technique that is widely used and conceptually easy to use, but its strict hierarchical 
structure is inadequate when addressing the complexities of many real-world problems. To 
resolve this shortcoming, Saaty proposed the ANP model, a generalization of the AHP. The 
ANP presents decision-making problems as networks of criteria and alternatives (all called 
elements), grouped into clusters. All the elements in the network can be related in any possible 
way, such that, for example, a network can incorporate feedback effects and complex inter-
relationships within and between clusters. This provides a more suitable model for complex 
settings. The influence of the elements in the network on other elements in that network is 
represented by a supermatrix. This new concept consists of a two-dimensional element-by-
element matrix which adjusts the relative importance weights in individual pairwise comparison 
matrices to build a new overall supermatrix with the eigenvectors of the adjusted relative 
importance weights. 
 
Details on the Analytic Network Process (ANP) can be found in Saaty (2001), however, the main 
steps are summarized here for completeness: 
 
(i) Identifying the components and elements of the network and their relationships. 
(ii) Conducting pairwise comparisons on the elements. 
(iii) Placing the resulting relative importance weights (eigenvectors) in pairwise comparison 
matrices within the matrix (unweighted matrix). 
(iv) Conducting pairwise comparisons on the clusters. 
(v) Weighting the blocks of the unweighted matrix, by the corresponding priorities of the clusters, so 
that it can be column-stochastic (weighted matrix). 
(vi) Raising the weighted matrix to limiting powers until the weights converge and remain stable 
(limit matrix). 




































































(viii) Once the results are obtained, in case some alternatives achieve very similar results, a 
sensitivity analysis should be carried out in order to demonstrate the robustness of the ranking 
obtained.  
 
4. Proposed Methodology. Project prioritization using the Relative Alignment Index 
(RAI).  
The methodology presented in this paper uses ANP to obtain a ranking of prioritized projects 
based on their degree of alignment with corporate strategy. The approach consists of the 
following steps:  
 
            Figure 1. Proposed methodology. Source: designed by authors 
 
The Relative Alignment Index (RAI) is defined as the normalized dimensionless priority value 
of each project obtained with ANP using the strategic objectives of the organization as 
prioritization criteria, and the Relative Weight Index (RWI) is defined as the dimensionless 
priority value of each criterion over the others obtained in ANP-step (v). 
 
The steps of the proposed methodology are summarized in the following:  
 
4.1 Project identification 
Identify projects portfolio that possibly contribute to business strategy. This Identification 
should be carried out each time the strategic planning of the company is scheduled. 
 
4.2. Selection of experts 
The experience and knowledge of the experts involved in the process of project prioritization is 
as important as the methodology itself. Therefore it is essential to find the right experts. They 
should have a holistic view of the company. They should have enough expertise to understand 
the problem on stake and know the company from different perspectives (Garcia-Melón et al, 
2012). This selection must be done carefully. 
 
4.3. Identification of strategic objectives and their relationships 
Strategic planning is based on the technique known as Balanced Scorecard (BSC) (Kaplan and 
Norton, 1996). BSC indicators are obtained from a strategic management technique consisting 
of the following questions: 




































































This is known as "financial outlook" and consists of defining goals aimed at generating 
financial value in the company. It is usually measured by financial indicators such as 
Cash Flow, Return on Investment, Rates of Return, Net Present Value among others. 
2. How do customers / users see us? 
The "user / community perspective" includes objectives that are associated with the 
company's relationship with its customers, such as product quality, delivery times, 
customer satisfaction or loyalty. 
3. How well do we perform? 
This approach, known as "internal processes" is a way of achieving goals that promote 
increased productivity, efficiency, effectiveness, i.e. objectives that tend to improve 
processes. 
4. Can we continue to improve? 
This approach, known as the "innovation and learning," includes objectives related to 
technology leadership and knowledge management. 
 
These four BSC perspectives are used in this methodology to systematically formulate a set of 
strategies and strategic objectives that help the company to achieve its general goals. The 
relationships among the strategic objectives are obtained with the help of the experts. In case the 
company did not have stated strategic objectives, the objectives chosen have to be agreed by all 
the experts in this step of the methodology in a consensus group process. 
 
4.4 ANP model design and application 
Corporate strategic objectives will be used as prioritization criteria for the ANP model. The 
Balanced Scorecard management system will be used to cluster these criteria, e.g. each BSC 
perspective will include several of the strategic objectives. No matter how many strategic 
objectives have been obtained, they all have to be clustered in the four BSC perspectives. 
Judgments of the experts will be elicited by means of individual questionnaires and processed in 
order to obtain results. Each expert has to respond all the questions of the model. This is the 
reason why they should have a holistic view of the company. For the global judgment, the 
geometric mean of the individual judgments will be applied, following Saaty’s recommendation 
(Saaty, 2001) 
 
4.5. Obtaining RAI and RWI 
The required calculations of the ANP model will be carried out. For that, the facilitators 
introduce all the individual judgments in the Superdecisions software. The Relative Alignment 
Index (RAI) for each project (ANP index for the alternatives) and the Relative Weight Index 
(RWI) for each strategic objective (ANP index for the criteria) will be obtained. 
 
5. Case study in the electrical sector of Venezuela 
With the entry into force of the Decree N° 5,330 of the Organic Law for the Reorganization of 
the Electric Sector in Venezuela, the company Corporación Eléctrica Nacional S.A. (Corpoelec) 
was created as an state-owned operating company in charge of carrying out the activities of 
generation, transmission, distribution and commercialization of power and electric energy, 
managing the 14 existing operating companies, some of which were private, such as 
Electricidad de Caracas, ENELVEN, Seneca, etc. and others were state-owned (e.g. CADAFE, 
EDELCA, etc.). By the end of 2011 there was a single centralized electrical corporation with 
the functions of coordination, planning, operation and maintenance based on a common 
corporate strategy. However, this transformation also began an arduous journey towards the 
consolidation of what had been a diversity of views, values, objectives and strategies. The new 
corporation assumed the challenge of setting strategic direction (Mission, Vision, Values, 
Strategic objectives, Plans, Programs, etc.) common to all merging companies. 
 
However, beyond the legal constitution of the corporation, its implementation involved the 
application of strategic actions aimed at consolidating the merger of companies in the activities 




































































processes (human resources, finance, procurement, technology, etc.). 
 
The Office of Technology and Information Systems was the national body in charge of 
coordinating the process of technology integration in areas such as Automation, Information 
Technology and Telecommunications. The Office elaborated an operational management 
system and presented the Corporation’s Managing Board a portfolio of projects aiming at: 
a) Ensuring short-, medium- and long-term technology support for the successful integration of 
systems and platforms. 
b) Improving the economic performance of the commercial offices through better connectivity 
and automation. 
c) Ensuring continuity of technology systems and services that support operation and 
management. 
 
This portfolio of technology projects, called "Technology Master Plan 2010-2015", consists of 
ten national strategic projects in the areas of Automation, Technology and Telecommunications 
(AT&T). 
 
As usual in the management of this kind of portfolios, the Office of Technology and 
Information Systems had to establish an order of priorities for efficient allocation of available 
resources based on their alignment to the company’s strategy. 
 
The following paragraphs describe the application of the methodology proposed in Section 4 to 
the case study. 
 
5.1 Project Identification and Prioritization.  
Projects included in the Technology Master Plan portfolio are shown in Table 1. For this 
particular case study the timeframe of the project portfolio selection is five years. 
 
Code  Project Description 
PT001 Corpoelec Unique Business 
Management System 
Implementation of a unique business management system (ERP) 
administered by ATIT Corpoelec, that consolidates the 
administrative support functions of the old operators. 
PT002 Adaptation of the system that 
supports the commercial 
management of Corpoelec 
Adequacy of infrastructures and computer systems of the 
commercial offices with the highest sales revenues and correction 
of 9 faults identified in OPEN system (SGC, Adececa, etc) 
PT003 Corpoelec Data Network 
Integration system 
Updating and integration of the different data networks of the old 
electrical operators into one national network run by ATIT 
Corpoelec  
PT004 Integration of Corpoelec 
Telephone Systems 
Updating and integration of the telephone systems of the old 
electrical operators in a single national telephone system 
administered by ATIT Corpoelec 
PT005 Integration of Corpoelec 
Radio Communication 
Systems 
Updating and integration of the radio systems of the old electrical 
operators in a single national radio communication network 
administered by ATIT Corpoelec 
PT006 Services Management 
Systems 
Implementation of a single Services Management system (incident 
management, requirements management, monitoring, help desk, 
etc…) for all systems and services of ATIT Corpoelec 
PT007 Global Data Center Adaptation of a Global Data Center and Design, procurement, 
construction and implementation of a Support Data Center for the 
support of all systems and services of ATIT Corpoelec 
PT008 Integration of Corpoelec Data 
Transport Systems 
Updating and integration of the data transport systems of the old 
electrical operators in a single data transport network administered 
by ATIT Corpoelec 
PT009 Knowledge Management 
System 
Implementation of a document and knowledge management system 
for Corpoelec  
PT010 Operations Management 
System 
Implementation of an operations management system for the 
management Generation Plants, National Office, Regional Offices 
and Distribution Offices nationwide  
PT015  Corpoelec Unique email 
System 
Implementation of a unique email system (@corpoelec.gob.ve) that 





































































Table 1. Technology Master Plan Portfolio. Source: compiled by authors. 
 
5.2 Selection of Experts.  
Four experts from the Corporation were selected to implement the methodology. One of them 
was a General Manager and related to the strategic objectives of the Corporation, two of them 
were coordinators of departments and with experience in tactical objectives and the fourth one 
was a operations´ coordinator with experience in operational objectives. See more details in 
table 2. 
Experts were interviewed and they were informed on the ANP methodology and on the 
characteristics of the problem to solve and were asked to participate in the whole procedure. 
 
 
Expert Objectives Position 
1 Strategic General manager of the Office of Technology and Information Systems of 
MPPEE 
2 Tactical Corporate Coordinator of Automation, Technology and 
Telecommunications 
3 Tactical Leader of AT&T Projects 
4 Operational Leader of the Operations Unit 
 
Table 2. Selected experts. Source: compiled by authors 
 
5.3 Identification of strategic objectives and interdependencies. 
In this case study, the strategic objectives were part of the general corporate strategy of 























Corpoelec as an 
efficient public service 
company 
3. Commitment with 
environment protection, 
safety and labour 
conditions 
5. Guarantee the electric 
energy supply 
7. Technical and human 
development of 
employees 
2. Lever new social, 
financial and 
environmental value 




6. Efficient use of 
energy maximization 
8. Promotion of the use 
of green energy sources 
      
9. Promotion of the 
R&D management 
Table 3. Corpoelec Strategic Objectives grouped by BSC perspective. Source: compiled by 
authors 
 














































































Since the objectives were obtained from the strategic goals of the company the experts were 
devoted to determine how this objectives should enter the ANP model. ANP is a network model 
in which the relations among the different models should be established beforehand.  
 
5.4 ANP model design 
The ANP model used in the case study is shown in Figure 2.  
The main step in this methodology is the determination of the influence of some elements over 
others, because these influences will determine the number and characteristics of the pairwise 
comparisons used in the next step of the process.  
 
To achieve that a face-to-face meeting with the four experts was hold to determine the 
relationships between objectives. The results were obtained by consensus among experts. 
Table 4 shows the relationships among the strategic objectives of the company. 
 
Objective Related with the objective 
1 2, 5, 6, 7, 8, 9 
2 1, 3, 4, 5, 6, 7, 8 
3 2, 5, 6, 7, 8 
4 2, 4, 7, 8 
5 1, 2, 6, 7, 8, 9 
6 1, 2, 7, 8, 9 
7 1, 2, 3, 4, 5, 6, 8, 9 
8 1, 2, 4, 6, 9 
9 1, 2, 3, 4, 6 
Table 4. Relationships among objectives. Source: compiled by authors. 
 
According to the experts, the objective 1 "Corpoelec Consolidation as an efficient public 
company" depends on ―The creation of economic, social and environmental values‖ (Objective 
2), ―guarantee the electric energy supply‖  (Objective 5), ―Efficient use of energy 
maximization‖"(Objective 6), ―Human and technical development of its employees‖ (Objective 
7), ―To promote the use of alternative and renewable energy‖ (Objective 8) and ―Good 
management of Research, Development and Innovation‖. 
 
The model also includes the dependencies among the projects of the Master Plan portfolio, in 
which some projects are important for the execution of others and influence their performance, 





































































Figure 2. ANP network for the case study. Source: compiled by the authors with Superdecisions 
© 
 
Following that, a second session took place in order to determine the weights both of the 
strategic objectives and the different projects. These weights were obtained by addressing 
individual questionnaires to the four experts with all the required ANP-based pairwise 
comparisons questions of the consensus model. This session was individual since the experts 
expressed a preference to answer the questionnaires individually and without time pressure.  
The individual results were averaged by the geometric mean according to (Saaty, 2001). 
 
Figure 3 shows an example of the questionnaire that was handed to the experts.  
 
In your opinion, what will influence more in the Consolidation of Corpoelec as an 
efficient public company (Obj 1) to promote the human and technical development of its 
employees (Obj.7) or to promote the use of alternative and renewable energy (Obj.8)? By 
how much? 
Promote human and technical development of its employees  




 Development  Promotion. 
To what 
extent? 
 Equal  Moderate  Strong  Very strong  Extreme 
 
Figure 3. Example of questionnaire 
The response shown in this example means the responder believes that in order to consolidate 
Corpoelec as an efficient public company it is moderately more important to promote the human 
and technical development of its employees than to promote the use of alternative and 
renewable energy. 
As seen in the example for each comparison the experts should indicate what criterion is most 




































































of this paper. The experts recorded their responses on a form to eliminate transcription errors. 
 
All this data were computed with software Superdecisions© which allowed us to obtain the 
individual results as well as the inconsistency index of each expert (always under 10%). As said 
before and according to Saaty, these individual results were aggregated by means of the 
geometric mean to obtain the group results. 
 
5.5 Analysis of Results.  
The results are shown below.  
 
a) Unweighted Supermatrix 
The resulting relative importance weights (eigenvectors) obtained through pairwise comparison 




















































































































































PT001 0 0,10714 0,03068 0,03626 0,0688 0,17906 0,04808 0,15336 0,0972 0,03359 0,44457 0,35459 0,1033 0,07211 0,08742 0,03002 0,07961 0,10646 0,08775 0,02892
PT002 0,06718 0 0,03066 0,05128 0,06256 0,11502 0,05891 0,05658 0,07168 0,02793 0,02831 0,02079 0,39983 0,06152 0,32356 0,03304 0,07173 0,05861 0,07792 0,0446
PT003 0,10093 0,16427 0 0,3218 0,1195 0,12036 0,30884 0,36989 0,15077 0,24396 0,22145 0,16839 0,2051 0,12815 0,0602 0,05907 0,13581 0,10478 0,07792 0,22282
PT004 0,02333 0,0887 0,08357 0 0,08536 0,13677 0,06014 0,13502 0,06786 0,17232 0,03063 0,03601 0,0979 0,06717 0,06385 0,10515 0,08313 0,02093 0,08205 0,1696
PT005 0,02228 0,03365 0,03546 0,03771 0 0,023 0,03465 0,03055 0,07663 0,1589 0,03032 0,05467 0,032 0,11796 0,0602 0,20421 0,11255 0,02313 0,17198 0,10868
PT006 0,05614 0,06192 0,06156 0,05832 0,12281 0 0,05402 0,04121 0,12878 0,06057 0,03754 0,02129 0,01939 0,07211 0,05926 0,03166 0,07204 0,05152 0,08205 0,03149
PT007 0,20031 0,11526 0,33039 0,06192 0,08014 0,08256 0 0,10268 0,09019 0,0517 0,06156 0,05501 0,03528 0,12519 0,05926 0,04437 0,12655 0,03157 0,09211 0,05659
PT008 0,13817 0,18277 0,315 0,31371 0,14888 0,23602 0,30177 0 0,09019 0,12058 0,08847 0,08658 0,05162 0,11521 0,06479 0,0756 0,11955 0,04418 0,08205 0,11205
PT009 0,02277 0,03301 0,03557 0,03261 0,06767 0,02234 0,03355 0,03918 0 0,04668 0,02958 0,01732 0,01811 0,06152 0,10508 0,03112 0,06645 0,31882 0,08205 0,16576
PT010 0,02061 0,02346 0,03391 0,0378 0,07407 0,02029 0,0364 0,02643 0,08289 0 0,02757 0,02046 0,01557 0,11752 0,05772 0,35487 0,06981 0,11415 0,08205 0,02987
PT015 0,34829 0,18982 0,0432 0,04858 0,17022 0,06459 0,06364 0,0451 0,14381 0,08378 0 0,1649 0,02188 0,06152 0,05867 0,03091 0,06278 0,12584 0,08205 0,02964
Consolidation 0,85712 0,33333 0,16667 0,8 0,75002 0,66667 0,125 0,75002 0,33333 0,85712 0,87497 0 100.000 0 0 0,25 0,5 0,8 0,75002 0,75002
Leverage 0,14288 0,66667 0,83333 0,2 0,24998 0,33333 0,875 0,24998 0,66667 0,14288 0,12503 1 0 1 1 0,75 0,5 0,2 0,24998 0,24998
Commitment 0,16667 0,14288 0,2 0,2 0,2 0,16667 0,24998 0,16667 0,12503 0,14288 0,2 0 0,11111 0 0 0 0 0,2 0 0,12503
Improvement 0,83333 0,85712 0,8 0,8 0,8 0,83333 0,75002 0,83333 0,87497 0,85712 0,8 0 0,88889 0 1 0 0 0,8 1 0,87497
Guarantee 0,8 0,85714 0,5 0,83333 0,75 0,8 0,5 0,8 0,24998 0,9 0,5 0,8 0,2 0,09999 0 0 0 0,85714 0 0
Maximization 0,2 0,14286 0,5 0,16667 0,25 0,2 0,5 0,2 0,75002 0,1 0,5 0,2 0,8 0,90001 0 1 0 0,14286 1 1
Development 0,64833 0,54693 0,45995 0,71723 0,68698 0,6301 0,63699 0,72184 0,77202 0,7903 0,74184 0,73064 0,8 0,83333 0,85714 0,7153 0,44444 0 0 0
Promotion 0,12202 0,34454 0,22113 0,08808 0,18648 0,15146 0,10473 0,08376 0,05455 0,07199 0,0752 0,08096 0,2 0,16667 0,14286 0,09774 0,11111 0,14286 0 0
Research 0,22965 0,10852 0,31892 0,19469 0,12654 0,21844 0,25828 0,1944 0,17344 0,13771 0,18296 0,18839 0 0 0 0,18696 0,44444 0,85714 100.000 0
Unweighted Supermatrix
 
Table 5. Unweighted Supermatrix. 
 
b) Weighted Supermatrix  
The following step consists of the weighting of the blocks in the unweighted supermatrix, by the corresponding priorities of the clusters, so that it can be 



















































































































































PT001 0 0,01048 0,003 0,00355 0,00673 0,01751 0,0047 0,015 0,00951 0,00329 0,04348 0,07653 0,0101 0,01556 0,00991 0,00529 0,02107 0,01041 0,00858 0,00298
PT002 0,00657 0 0,003 0,00502 0,00612 0,01125 0,00576 0,00553 0,00701 0,00273 0,00277 0,00449 0,0391 0,01328 0,03667 0,00583 0,01899 0,00573 0,00762 0,00459
PT003 0,00987 0,01606 0 0,03147 0,01169 0,01177 0,0302 0,03618 0,01475 0,02386 0,02166 0,03634 0,02006 0,02766 0,00682 0,01042 0,03595 0,01025 0,00762 0,02295
PT004 0,00228 0,00868 0,00817 0 0,00835 0,01338 0,00588 0,0132 0,00664 0,01685 0,003 0,00777 0,00958 0,0145 0,00724 0,01854 0,022 0,00205 0,00802 0,01747
PT005 0,00218 0,00329 0,00347 0,00369 0 0,00225 0,00339 0,00299 0,00749 0,01554 0,00297 0,0118 0,00313 0,02546 0,00682 0,03601 0,02979 0,00226 0,01682 0,01119
PT006 0,00549 0,00606 0,00602 0,0057 0,01201 0 0,00528 0,00403 0,0126 0,00592 0,00367 0,0046 0,0019 0,01556 0,00671 0,00558 0,01907 0,00504 0,00802 0,00324
PT007 0,01959 0,01127 0,03231 0,00606 0,00784 0,00807 0 0,01004 0,00882 0,00506 0,00602 0,01187 0,00345 0,02702 0,00671 0,00782 0,0335 0,00309 0,00901 0,00583
PT008 0,01351 0,01787 0,03081 0,03068 0,01456 0,02308 0,02951 0 0,00882 0,01179 0,00865 0,01869 0,00505 0,02486 0,00734 0,01333 0,03164 0,00432 0,00802 0,01154
PT009 0,00223 0,00323 0,00348 0,00319 0,00662 0,00218 0,00328 0,00383 0 0,00456 0,00289 0,00374 0,00177 0,01328 0,01191 0,00549 0,01759 0,03118 0,00802 0,01707
PT010 0,00202 0,0023 0,00332 0,0037 0,00724 0,00198 0,00356 0,00259 0,00811 0 0,0027 0,00441 0,00152 0,02536 0,00654 0,06257 0,01848 0,01116 0,00802 0,00308
PT015 0,03406 0,01856 0,00422 0,00475 0,01665 0,00632 0,00622 0,00441 0,01406 0,00819 0 0,03559 0,00214 0,01328 0,00665 0,00545 0,01662 0,01231 0,00802 0,00305
Consolidation 0,144 0,056 0,028 0,13441 0,12601 0,11201 0,021 0,12601 0,056 0,144 0,147 0 0,16801 0 0 0,09898 0,29718 0,13441 0,12601 0,13269
Leverage 0,024 0,11201 0,14001 0,0336 0,042 0,056 0,14701 0,042 0,11201 0,024 0,02101 0,37075 0 0,37075 0,19468 0,29694 0,29718 0,0336 0,042 0,04423
Commitment 0,09114 0,07813 0,10937 0,10937 0,10937 0,09114 0,1367 0,09114 0,06837 0,07813 0,10937 0 0,06076 0 0 0 0 0,10937 0 0,072
Improvement 0,4557 0,46871 0,43747 0,43747 0,43747 0,4557 0,41014 0,4557 0,47847 0,46871 0,43747 0 0,48608 0 0,63367 0 0 0,43747 0,54684 0,50383
Guarantee 0,10962 0,11744 0,06851 0,11418 0,10276 0,10962 0,06851 0,10962 0,03425 0,12332 0,06851 0,24189 0,0274 0,03023 0 0 0 0,11744 0 0
Maximization 0,0274 0,01957 0,06851 0,02284 0,03426 0,0274 0,06851 0,0274 0,10277 0,0137 0,06851 0,06047 0,10962 0,27213 0 0,33389 0 0,01957 0,13702 0,14428
Development 0,03263 0,02753 0,02315 0,0361 0,03458 0,03171 0,03206 0,03633 0,03886 0,03978 0,03734 0,08115 0,04027 0,09256 0,04999 0,06715 0,06263 0 0 0
Promotion 0,00614 0,01734 0,01113 0,00443 0,00938 0,00762 0,00527 0,00422 0,00275 0,00362 0,00379 0,00899 0,01007 0,01851 0,00833 0,00918 0,01566 0,00719 0 0
Research 0,01156 0,00546 0,01605 0,0098 0,00637 0,01099 0,013 0,00978 0,00873 0,00693 0,00921 0,02092 0 0 0 0,01755 0,06263 0,04314 0,05033 0
Weighted Supermatrix
 
Table 6. Weighted Supermatrix 
c) Limit Supermatrix 
Raising the weighted supermatrix to limiting powers until the weights converge and remain stable the limit supermatrix will be obtained. In this matrix, the 
elements of each column represent the final weights of the different elements considered. 
For all the elements within the matrix a dimensionless value between 0 and 1 is obtained. For alternatives this value (once normalized) means their priority. 




















































































































































PT001 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149
PT002 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260 0,0260
PT003 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149 0,0149
PT004 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090
PT005 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090
PT006 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065 0,0065
PT007 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090 0,0090
PT008 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109 0,0109
PT009 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096 0,0096
PT010 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087 0,0087
PT015 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095 0,0095
Consolidation 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672 0,0672
Leverage 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633 0,1633
Commitment 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279 0,0279
Improvement 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572 0,4572
Guarantee 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394 0,0394
Maximization 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515 0,0515
Development 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475 0,0475
Promotion 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092 0,0092
Research 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091 0,0091
Limit Supermatrix
 





































































5.5.1. Results on the projects portfolio and the Relative Alignment Index (RAI)   
The ranking of the projects is obtained from the overall priority value of the alternatives in the 
Limit Supermatrix. This dimensionless value, once normalized per unit, is called Relative 
Alignment Index (RAI), where the higher the RAI value is the better the alignment of the 
project with the strategic objectives of the corporation. 
   

















Figure 4. Ranking of projects according to their RAI 
 
The three projects with the highest alignment score with the corporate strategy and therefore of 
highest priority are: 
 
•PT002 OPEN SGC: Adaptation of the system that supports the commercial management of 
Corpoelec. 
•PT001 SEUC: Corpoelec Unique Business System. 
•PT003: Corpoelec Data Network Integration system. 
Whereas the three projects with the poorest alignment and therefore of lowest priority are: 
•PT005: Integration of Corpoelec Radio Communication Systems. 
•PT010: Operations Management System. 
•PT006: Services Management system. 
 
These results are consistent with the activities of the corporation, proving that the methodology 
adequately reflects the actual implementation of the corporate strategy and the importance given 
by the management of the corporation to project alignment. The projects prioritized in the top of 
the table are those that lead to the effective merger of the companies, increase revenue and 
support the continuity of the corporation. Project PT001 is considered the cornerstone of the 
corporation’s management system as it involves the consolidation of the payroll system of 
former electrical operators, the integration of management systems and even warehouses. 
Project PT002 aims to upgrade technology services in the sales offices, which represent 47% of 
the revenue of the corporation. And finally, Project PT003 involves integrating the data 
networks of the old electrical operators, aiming at the creation of a single network, as well as 





































































On the other hand, the projects at the bottom of the ranking involve operationally stable and 
functionally updated services, and consequently are considered medium- and long-term priority 
projects. 
 
These results may be used for different purposes, such as the allocation of human and financial 
resources, management of the corporate’s communications plan, etc. 
 
5.5.2. Results on the importance of the strategic objectives 
The limit supermatrix also provides an indication of the importance that the experts give to the 
different strategic objectives of the corporation, conditioning the priority of each project. The 
Relative Weight Index (RWI) is shown in Table 7. 
 




O1 Consolidation 7,705 
O2 Leverage 18,724 
Users and stakeholders 
O3 Commitment 3,202 
O4 Improvement 52,417 
Internal processes 
O5 Guarantee 4,514 
O6 Maximization 5,905 
Learning and innovation 
O7 Development 5,444 
O8 Promotion 1,049 
O9 Research 1,039 
 
Table 9. Ranking of Objectives according to RWI 
 
 
Figure 5. Graphical analysis of results by Objectives. Source: compiled by authors 
 
In the opinion of the experts, the two most important strategic objectives for the Corporation 
are: 
• The improvement of social management and company/community relationship  
• Economic, Social and Environmental Leverage. 
 
The distribution of the prioritization weights for these two objectives is consistent with the 
national policies issued by the national executive, which tend to favor the efforts aimed at the 
integration of state-owned companies with the local communities and the creation of value, i.e. 
increased revenues, reduced costs and efficient use of available resources. 
 
In the opinion of the experts the three least important strategic objectives are: 
• Commitment to environmental protection and occupational health and safety. 
• Promoting the use of alternative and renewable sources of energy. 





































































Under the current circumstances the group of experts considered that the strategies related to 
promoting the use of alternative energies, research, development and innovation, and 
environmental issues are under control and thus are not of highest priority. 
 
These results may be used to: 
a) Determine the degree of alignment of the Master Plan projects with the corporate’s strategy, 
according to the panel of experts. 
b) Analyze and interpret corporate strategy and its implementation across the portfolio of 
projects. 
c) The relative importance given by the experts to the strategic objectives of the corporation, 
which is of great importance to properly interpret the results. 
 
5.5.3. Particular results on each individual project 
The influential relationships between the projects and objectives can also be seen in the 
unweighted supermatrix (Table 5). In other words, it is the alignment index of each project 
considering one particular objective without considering the dependencies among objectives. 
This is the way some other MCDA techniques such as the weighted sum or the AHP proceed. 
These results can be analyzed in two different ways (i) finding out how important is each 
objective for one particular project or (ii) finding out the prioritization of the projects portfolio 
according to only one specific objective. 
For example, if we want to analyze what is the importance of the different objectives for the two 





































Figure 6. Individual results for each project 
In this figure we can observe that both projects, PT001 and PT002 show a similar profile. For 
both of them the most important criterion is Improvement followed by Consolidation for PT001 
or by Leverage and Guarantee for PT002. These results are very consistent with the global 
results. 
 
On the other hand, if we want to analyze the ranking of the projects for one particular objective, 
in this case Improvement and Leverage because they are the most important strategic objectives, 





































































Figure 7. Ranking of the projects according to the two main criteria 
 
In these figures we see two very different profiles. If we only considered the objective 
Improvement, the most important project would be PT002, same results as for the global, 
followed by PT009. However, if we only considered the strategic objective Leverage, the most 
important project would be PT002 by far, followed by PT003 and PT001. It is interesting to 
stand out that for this last prioritization Project PT009 would be relegated to the tenth position. 
The managers of the company, once the results of the ANP are computed, could do as many 
individual analyses as they wanted. 
 
5.5.4. Sensitivity analysis 
In order to analyze the robustness of the results obtained by the different projects (alternatives) a 
sensitivity analysis has been carried out by the facilitators. We have performed an analysis 
based on the weights of the clusters.  Since the most important cluster is ―Users and 
Stakeholders‖ (55% of the importance with respect to the alternatives) we have focused on it. 
Two sensitivity steps have been calculated, (1) reducing the weight until 50% and (2) reducing 
the weight until 40%: 
 
 
Figure 8. Sensitivity analysis for the projects’ prioritization 
 
According to these results we can conclude that the prioritization obtained for the projects is 








































































To determine whether the results obtained in this study are consistent with the experts’ 
expectations and to what extent they found the methodology easy to use, a short questionnaire 
was developed with five closed questions (Figure 9). 
 
In your opinion, the results obtained with the methodology in relation to your expectations are:   
1. Very Little in accordance  2. Little in accordance 3. Somehow in accordance 4. In accordance 5. Much in accordance   
     
In your opinion, the process of application of the methodology was: 
1. Very long 2. Long 3. Normal  4. Short 5. Very short 
     
In your opinion, the application of the methodology was: 
1. Very difficult 2. Difficult  3. Normal  4. Easy 5. Very easy 
     
In your opinion, would you use again this for the prioritization of a Project portfolio? 
1. No 2. Maybe 3. Possibly 4.  Very probably 5. Definitely 
     
Figure 9. Questionnaire of Satisfaction. Source: compiled by authors 
       
Item Expert 1 Expert 2 Expert 3 Expert 4 
In your opinion, the 
results obtained with the 
methodology in relation 
to your expectations are:  
5 4 4 5 
In your opinion, the 
process of application of 
the methodology was: 
3 2 2 3 
In your opinion, the 
application of the 
methodology was: 
5 5 5 5 
In your opinion, would 
you use again this for the 
prioritization of a Project 
portfolio? 
4 5 5 5 
Figure 10. Individual results of the Questionnaire of Satisfaction. Source: compiled by authors 
 
The scale used was 1 (lowest) to 5 (highest). The results of the survey indicate that the experts 
are satisfied with the results, giving an average score of 4.5 in level of satisfaction. Regarding 
its level of ease it was given an average score of 5. Finally, the probability that they will use this 
method in the future was given an average score of 4.75. However, the process of application of 
the methodology was considered quite long with a score of 2.5. 
We can conclude that the experts found the results obtained coherent. All the experts considered 
that it was very easy to implement the methodology and they agree or strongly agree that the 
results are consistent with their expectations. Although the process was perceived as long, they 
would use it in future project prioritization processes. 
 
7. Conclusions and Recommendations. 
 
This paper proposes a new methodology for the prioritization of a projects portfolio for an 
alignment with the strategic objectives of the company. The model provides a ranking of 
projects ordered by their degree of contribution to the achievement of strategic objectives 
according to the opinion of a group of experts, which is one of the main functions of Project 
Offices. 
 
This methodology uses ANP as a tool that allows to capture the influences among criteria and 
among projects to calculate their weights and priorities. These relationships form a complex 




































































inefficient since they are not able to consider these influences. 
 
We want to stand out that the model can be useful both as a descriptive and a prescriptive 
model. Used descriptively the model can help structure the degree of contribution each project 
has to the achievement of strategic objectives and it could be useful as a research instrument. 
Academics can use the model to analyze other portfolios and structure their findings in a way 
that allows ready cross-case comparisons. They can also use other multicriteria methods, such 
as AHP, to compare the results when considering influences among projects and when 
considering that the projects are completely independent and the resource allocation might be 
done independently. 
 
When using the model in a prescriptive way it can guide project managers in creating and 
maintaining project alignment to corporate objectives, and let them strategically allocate 
resources to each project. By doing so the chance of success in implementing the projects may 
increase. 
 
Concerning the use of ANP as a tool for project prioritization, experts stated that the first 
meeting for defining and agreeing the criteria was fruitful because it allowed them to think 
about what they were really expecting from the projects on stake. Despite the extension of the 
questionnaire (more than 100 questions requiring more than two hours to be answered), 
participants considered that it was neither difficult nor tedious to be filled in. On the contrary, 
once the logic of the questioning was grasped through the first group of questions, they were 
able to proceed straightforwardly. By doing that, they reflected on their preferences and were 
able to think deeply about the projects and the strategic objectives of the company and their real 
implications. Experts concluded that the procedure allowed them to deal with prioritization in 
an organized and systematic way and that this way of proceeding enhances participation and 
transparency and it is a necessary source of information and support for their decisions. 
 
The methodology has been used to analyze the projects portfolio of the Venezuelan corporation 
Corporación Eléctrica Nacional S.A., particularly to prioritize the Technology Master Plan 
projects. The strategic objectives are prioritized in order of importance depending on the current 
situation and the short, medium and long term prospects of the corporation and the need to solve 
certain management aspects. The obtained RAI values help to assist managers to allocate yearly 
resources´ assignment on their projects portfolio of the National Electricity Corporation of 
Venezuela, recently founded.  
 
Regarding the prioritization of strategic objectives it can be concluded that the corporation 
promotes the improvement of social management and company/community relations and the 
creation of economic, social and environmental values. 
 
Regarding the portfolio prioritization the most important projects for the corporation are those 
that aim to improve commercial management, i.e. the projects that directly generate business 
value (PT002 OPEN SGC: Adaptation of the system that supports the commercial management 
of Corpoelec), integration of the company unifying its administrative and management systems 
(PT001 SEUC: Corpoelec Unique business management system) and the promotion of an 
updated technological infrastructure for the development of its functions (PT003 Integration of 
Corpoelec data network system). Therefore it is recommended to dedicate human and material 
resources to carry out these three projects first. 
 
The group of experts who participated in the case study found the technique easy to apply and 
the results reliable and although they considered the process to be long (due to the number of 
comparisons because of the high number of projects), definitely they would use it again. 
Some further suggestions for the project managers are: 
a) The prioritization methodology by RAI and RWI should be repeated at least once a year, as 





































































b) The application of the questionnaires must include the project leaders as experts to capture 
the RWI from the perspective of each project. 
 
Finally, we want to highlight the fact that as important as the correct application of the 
methodology is the in-depth knowledge of the environment in which the projects will be 
developed. 
 
The application of the methodology in the case study has been useful for the new corporation to 
achieve the challenge of setting strategic directions (Mission, Vision, Values, Strategic 
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In your opinion, what will influence more in the Consolidation of Corpoelec as an 
efficient public company (Obj 1) to promote the human and technical development of its 
employees (Obj.7) or to promote the use of alternative and renewable energy (Obj.8)? By 
how much? 
Promote human and technical development of its employees  




 Development  Promotion. 
To what 
extent? 
 Equal  Moderate  Strong  Very strong  Extreme 
 











































































In your opinion, the results obtained with the methodology in relation to your expectations are:   
1. Very Little in accordance  2. Little in accordance 3. Somehow in accordance 4. In accordance 5. Much in accordance   
     
In your opinion, the process of application of the methodology was: 
1. Very long 2. Long 3. Normal  4. Short 5. Very short 
     
In your opinion, the application of the methodology was: 
1. Very difficult 2. Difficult  3. Normal  4. Easy 5. Very easy 
     
In your opinion, would you use again this for the prioritization of a Project portfolio? 
1. No 2. Maybe 3. Possibly 4.  Very probably 5. Definitely 
     









Item Expert 1 Expert 2 Expert 3 Expert 4 
In your opinion, the 
results obtained with the 
methodology in relation 
to your expectations are:  
5 4 4 5 
In your opinion, the 
process of application of 
the methodology was: 
3 2 2 3 
In your opinion, the 
application of the 
methodology was: 
5 5 5 5 
In your opinion, would 
you use again this for the 
prioritization of a Project 
portfolio? 
4 5 5 5 
 
Figure 10. Individual results of the Questionnaire of Satisfaction. Source: compiled by authors 
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